COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 12/ 2014

ESTI MATE SUMVARY 09: 16: 43
CONTI D: C19083R ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 19083R- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 96.0  DAYS TIME ALLOW 150 WORK DAYS
|- 70 GUARDRAI L UPGRADES PERCENT TIME:  64.00 ORI G TIME ALLON 150 WORK DAYS
PRQIECT NO SHEO70A- 013
|- 70 GUARDRAI L UPGRADES
NAVE OF ROAD: 070A
PRQIECT OOUNTI ES: MVESA GARFI ELD
EAGLE
CONTRACTOR:
CRUZ CONSTRUCTI ON | NCORPORATED PAY PERI OD ENDI NG 08/ 27/ 2014 DATE TI ME STARTED 01/28/2014
4850 GEI GER BLVD DATE LET 10/ 31/ 2013 DATE WORK BEGAN 01/ 28/ 2014
DATE AWARDED 11/ 07/ 2013 DATE TI ME STOPPED 08/ 28/ 2014
DATE CONTRACT EXECUTED 12/ 02/ 2013 DATE ACCEPTED 08/ 28/ 2014
COLORADO SPRI NGS cO 80915 DATE NOTI CE TO PROCEED 01/ 28/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 1,341, 285.80 PARTI Cl PATI NG $ 1,276, 645. 81 $ 313, 076. 80
AWARD PRQIECT AMT: $ 1,276, 700. 85 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 95. 18% TOTAL EARNI NGS 1, 276, 645. 81 313, 076. 80
FUNDS AVAI LABLE: $ 64, 639. 99 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 276, 645. 81 313, 076. 80
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -19,150.51 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 257, 495. 30 313, 076. 80
LI QU DATED DANAGES 0.00 0.00
AUTCPAY ADJUSTNVENT 0.00 0.00
AVOUNT DUE 1, 257, 495. 30 313, 076. 80
OTHER ADJUSTMENTS 0.00 0.00
pAMENT DE s a13,076.80

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19083R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19083R-BI D ESTI MATE RUN 09/ 12/ 2014
PRQJECT: SHEO70A- 013 ESTI MATE NO 0006 09: 16: 43
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-01130 Renoval of CQuardrail Type 3 27, 478. 000 19, 590. 000
LF 7,888. 000 9, 860. 00
1. 25000 27, 478. 000 34,347.50
0010 202-01170 Renoval of Guardrail Type 7 0. 000 0. 000
LF 0. 000 0. 00
17. 50000 0. 000 0.00
0015 202- 01300 Renoval of End Anchorage 123. 000 109. 000
EACH 14. 000 2, 800. 00
200. 00000 123. 000 24, 600. 00
0020 203-01597 Pot hol i ng 13. 000 12. 000
HOUR 1.000 100. 00
100. 00000 13. 000 1, 300. 00
0025 208-00002 Erosion Log (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 25000 0. 000 0.00
0030 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0035 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0.00
0040 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0.00
0045 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 30, 352. 000 22, 489. 000
LF 7,863. 000 146, 644. 95
18. 65000 30, 352. 000 566, 064. 80
0050 606- 00755 Concrete G are Screen (Precast Type 7) 0. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0.00
0055 606- 01340 End Anchorage Type 3D 22.000 16. 000
EACH 6. 000 5, 400. 00

900. 00000 22.000 19, 800. 00



CONTI D C19083R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19083R-BI D ESTI MATE RUN 09/ 12/ 2014
PRQJECT: SHEO70A- 013 ESTI MATE NO 0006 09: 16: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 606- 01370 Transition Type 3G 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0065 606- 01380 Transition Type 3H 1. 000 1. 000
EACH 0. 000 0. 00
910. 00000 1. 000 910. 00
0070 606-01395 Transition Type 3L 15. 000 13. 000
EACH 2. 000 2, 000. 00
1, 000. 00000 15. 000 15, 000. 00
0075 606- 01460 Medi an Ter ni nal 42.000 38. 000
EACH 4.000 14, 280. 00
3, 570. 00000 42.000 149, 940. 00
0080 606-02003 End Anchorage (Nonfl ared) 3. 000 3. 000
EACH 0. 000 0. 00
2, 320. 00000 3. 000 6, 960. 00
0085 606- 02005 End Anchorage (Fl ared) 33. 000 31. 000
EACH 2. 000 4, 000. 00
2, 000. 00000 33. 000 66, 000. 00
0090 606-20013 *Tensi oned Cable Barrier (TL-3) 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
0095 606-21010 End Anchorage (Tensioned Cable Barrier) 4. 000 4.000
EACH 0. 000 0. 00
2,412. 00000 4.000 9, 648. 00
0100 626- 00000 *Mobi | i zati on 1. 000 0. 475
LS 0.525 116, 550. 00
222, 000. 00000 1. 000 222, 000. 00
0105 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 500 2, 750. 00
5, 500. 00000 1. 000 5, 500. 00
0110 630-00007 *Traffic Control Inspection 5. 000 5. 000
DAY 0. 000 0. 00

200. 00000 5. 000 1, 000. 00



CONTI D C19083R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19083R-BI D ESTI MATE RUN 09/ 12/ 2014
PRQJECT: SHEO70A- 013 ESTI MATE NO 0006 09: 16: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-00012 *Traffic Control Managenent 68. 000 58. 000
DAY 10. 000 3, 000. 00
300. 00000 68. 000 20, 400. 00
0120 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 7.200
EACH 0. 800 10. 00
12. 50000 8. 000 100. 00
0125 630- 80342 *Construction Traffic Sign (Panel Size B) 31. 000 27.900
EACH 3. 100 38.75
12. 50000 31. 000 387.50
0130 630-80343 *Construction Traffic Sign (Panel Size O 32. 000 23. 400
EACH 8. 600 107. 50
12. 50000 32. 000 400. 00
0135 630-80348 *Construction Information Sign 4.000 3. 600
EACH 0. 400 240. 00
600. 00000 4. 000 2,400. 00
0140 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 1, 020. 00
5, 100. 00000 2.000 10, 200. 00
0145 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
yee) EACH 0. 200 380. 00
1, 900. 00000 2.000 3, 800. 00
0150 630- 80360 *Drum Channel i zi ng Devi ce 98. 000 88. 200
EACH 9. 800 147.00
15. 00000 98. 000 1, 470. 00
0155 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 3. 000 2.700
EACH 0. 300 3.60
12. 00000 3. 000 36. 00
0160 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
18. 50000 0. 000 0. 00
0165 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00

30. 00000 0. 000 0. 00



CONTI D C19083R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19083R- BI D ESTI MATE RUN 09/ 12/ 2014
PRQJECT: SHEQ70A- 013 ESTI MATE NO 0006 09: 16: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 630-80380 *Traffic Cone 200. 000 180. 000
EACH 20. 000 245.00
12. 25000 200. 000 2,450. 00
0175 630-85011 *| npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
15. 00000 0. 000 0. 00
0180 630-85041 *Mobi | e Attenuat or 68. 000 58. 000
DAY 10. 000 3, 500. 00
350. 00000 68. 000 23, 800. 00
0185 700- 70010 F/ A M nor Contract Revisions 54, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0190 700-70011 F/ A Partnering 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0195 700-70021 F/ A On-The-Job Trai nee 640. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 606- 00705 Gdrail Ty 7 (Spec) Guardrail Type 7 (Special) 26. 000 26. 000
LF 0. 000 0. 00
275. 00000 26. 000 7,150. 00
0220 606-20014 Tensi oned Cable Barrier (TL-4) 3, 899. 000 3, 899. 000
LF 0. 000 0.00
18. 00000 3, 899. 000 70, 182. 00
0225 900-00014 Added Item (Lunp Sunm)/ REPAIR 12 | NCH CONCRETE PI PE 1. 000 1. 000
BROKEN DURI NG GUARDRAI L | NSTALL
LS 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
CAT 0200 CURRENT AMI $ 1, 339, 285.80 % 313,076.80% 1,274, 645. 80



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

CONTI D C19083R
PCN: 19083R- BI D ESTI MATE RUN 09/ 12/ 2014
PRQJECT: SHEO70A- 013 ESTI MATE NO 0006 09: 16: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0210 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMI  $ 2,000.00 $ 0.00$ 2,000. 00

PRQJIECT TOTAL CURRENT AMI  $

1,341,285.80 %

313,076.80$ 1,276, 645. 80



